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ESTIMATE RUN 05/28/2008

ESTIMATE SUMMARY 11:08:42
CONTID: C15661R ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 15661R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 11.0 DAYS TIME ALLOW: 60 WORK DAYS
R3 Culvert Repairs PERCENT TIME: 18.33 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: BR R300-130
R3 Culvert Repairs
NAME OF ROAD: 070A
PROJECT COUNTIES: GARFIELD EAGLE
CONTRACTOR:
AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING 05/27/2008 DATE TIME STARTED 01/08/2008
5380 TENNYSON STREET UNIT B DATE LET 10/18/2007 DATE WORK BEGAN 01/08/2008
DATE AWARDED 10/29/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 11/13/2007 DATE ACCEPTED
DENVER CO 80212 303/455-0838 DATE NOTICE TO PROCEED 01/08/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,203,154.25 PARTICIPATING $ 650.00 $ 0.00
AWARD PROJECT AMT: $ 985,828.25 NON-PARTICIPATING 556,525.50 308,141.00
PERCENT COMPLETE : 46.31% TOTAL EARNINGS 557,175.50 308,141.00
FUNDS AVAILABLE: $ 645,978.75 STOCKPILED MATERIALS 86,741.54 —51,449.93
GROSS EARNINGS 643,917.04 256,691.07
TOTAL CLAIMS: $ 0.00 RETAINAGE -14,375.27 -8,074.23
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 629,541.77 248,616.84
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 629,541.77 248,616.84
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 248,616.84
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PCN: 15661R-BID ESTIMATE RUN 05/28/2008
PROJECT: BR R300-130 ESTIMATE NO: 0002 11:08:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00205 EROSION CONTROL SUPERVISOR 50.000 0.000
HOUR 0.000 0.00
60.00000 0.000 0.00
0065 210-01000 RESET FENCE 100.000 0.000
LF 0.000 0.00
11.00000 0.000 0.00
0070 212-00006 *SEEDING (NATIVE) 0.150 0.000
ACRE 0.000 0.00
17,000.00000 0.000 0.00
0075 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 227.000 0.000
SY 0.000 0.00
1.75000 0.000 0.00
0080 601-01000 *CONCRETE CLASS B 84.500 5.000
cy 79.000 42,265.00
535.00000 84.000 44,940.00
0085 602-00000 *REINFORCING STEEL 8,827.000 0.000
1B 8,827.000 8,827.00
1.00000 8,827.000 8,827.00
0090 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,183.000 0.000
1B 1,183.000 2,957.50
2.50000 1,183.000 2,957.50
0095 603-00025 *CULVERT LINING (24 INCH) (SPECIAL) 93.000 0.000
LF 0.000 0.00
950.00000 0.000 0.00
0100 603-00042 *CULVERT LINING (42 INCH) 395.000 0.000
LF 0.000 0.00
255.00000 0.000 0.00
0100 MATERIAL ALLOWANCE CULVERT LINING (42 INCH) 270.000
LF 0.000 0.00
79.45733 270.000 21,453.48
0105 603-00048 *CULVERT LINING (48 INCH) 508.000 0.000
LF 0.000 0.00

285.00000 0.000 0.00



CONTID: Cl5661R COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15661R-BID ESTIMATE RUN
PROJECT : BR R300-130 ESTIMATE NO: 0002
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 MATERIAL ALLOWANCE CULVERT LINING (48 INCH) 515.000
LF 0.000 0.00
91.37590 515.000 47,058.59
0110 603-00049 *CULVERT LINING (48 INCH) (SPECIAL) 105.000 105.000
LF 0.000 0.00
1,880.00000 105.000 197,400.00
0115 603-00054 *CULVERT LINING (54 INCH) 486.000 0.000
LF 320.000 100,800.00
315.00000 320.000 100,800.00
0115 MATERIAL ALLOWANCE CULVERT LINING (54 INCH) 491.000
LF -320.000 -34,113.67
106.60523 171.000 18,229.49
0120 603-10240 24 INCH CORRUGATED STEEL PIPE 84.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
0125 603-30024 24 INCH STEEL END SECTION 1.000 0.000
EACH 0.000 0.00
725.00000 0.000 0.00
0130 626-00000 *MOBILIZATION 1.000 0.500
LS 0.500 39,000.00
78,000.00000 1.000 78,000.00
0135 630-00000 *FLAGGING 1,200.000 53.500
HOUR 109.500 2,737.50
25.00000 163.000 4,075.00
0140 630-00007 *TRAFFIC CONTROL INSPECTION 24.000 0.000
DAY 0.000 0.00
220.00000 0.000 0.00
0145 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 8.000
DAY 9.000 5,850.00
650.00000 17.000 11,050.00
0150 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 48.000 0.500
EACH 6.500 286.00

44.00000 7.000 308.00
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PCN: 15661R-BID ESTIMATE RUN 05/28/2008
PROJECT: BR R300-130 ESTIMATE NO: 0002 11:08:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0155 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 148.000 8.000
EACH 17.000 850.00
50.00000 25.000 1,250.00
0160 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 0.500
TYPE)
EACH 0.000 0.00
55.00000 0.500 27.50
0165 630-80359 *PORTABLE MESSAGE SIGN PANEL 20.000 7.000
DAY 0.000 0.00
110.00000 7.000 770.00
0170 630-80360 *DRUM CHANNELIZING DEVICE 88.000 22.000
EACH 22.000 858.00
39.00000 44.000 1,716.00
0175 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 16.000 3.000
EACH 5.000 220.00
44.00000 8.000 352.00
0180 630-80380 *TRAFFIC CONE 150.000 37.500
EACH 0.000 0.00
11.00000 37.500 412.50
0185 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70016 F/A FUEL COST ADJUSTMENT 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0200 700-70034 F/A GROUT OVERRUN 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0205 700-70042 F/A RAILROAD FLAGGING 10,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15661R-BID ESTIMATE RUN 05/28/2008
PROJECT: BR R300-130 ESTIMATE NO: 0002 11:08:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 603-00040 CULVERT LINING (40 INCH) CO 2 395.000 0.000
LF 395.000 100,725.00
255.00000 395.000 100,725.00
0220 MATERIAL ALLOWANCE CULVERT LINING (40 INCH) 247.000
LF -247.000 -17,336.26
70.18729 0.000 0.00
CAT 0200 CURRENT AMT $ 1,202,504.25 $ 256,691.07 S 643,267.06

CAT NO0400 CONSTRUCTION ENGINEERING

0215 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
650.00000 1.000 650.00
CAT 0400 CURRENT AMT $ 650.00 $ 0.00$ 650.00

PROJECT TOTAL CURRENT AMT § 1,203,154.25 $§ 256,691.07 S 643,917.06



